DDOT PROJECT: DCKA-2016-B-0040
FMCC PROJECT NO.: 10448
TWO WEEK LOOK-AHEAD: 09/24/2018R

ACTIVITY	LOCATION	CREW	PHASE	Monday, September 17, 2018	Tuesday, September 18, 2018	Wednesday, September 19, 2018	Thursday, September 20, 2018	Friday, September 21, 2018	Saturday, September 22, 2018	Sunday, September 23, 2018	Monday, September 24, 2018	Tuesday, September 25, 2018	Wednesday, September 26, 2018	Thursday, September 27, 2018	Friday, September 28, 2018	Saturday, September 29, 2018	Sunday, September 30, 2018	Monday, October 1, 2018	Tuesday, October 2, 2018	Wednesday, October 3, 2018	Thursday, October 4, 2018	Friday, October 5, 2018	Saturday, October 6, 2018	Sunday, October 7, 2018
				PREVIOUS WEEK ACTIVITIES							UPCOMING WEEK ACTIVITIES													
F/I 15" PCCP BASIN CONNECT, MH33-I-103, MH58-I-109& - I-109,-I-103	NIGHT AND WEKEND-	OMNi 1	PHASE 2																				
Tie In WATER CONNECTION + FIRE HYDRANT- INFRONT OF OFFICE & GOVERNMENT BUILDINGS	NIGHT AND WEKEND-	OMNI 1	PHASE 2																				
F/I EIETRICAL MH50 , ELECTRICAL DUCK BANK MH50 - MH51,MHA-MH45,MH,C87-MH53,MH51-C86,C70-L97,C71,L99 & C75-L103	DAY/NIGHT	OMNI 2	PHASE 2 & 4																				
F/I C/G, BIO-01, BIO -10 , EXPOSE AGGREGATE @ STA 125- 126 &STARTED FULL DEPTH EXCAVATION @ WEST SIDE MINNESOTA BETWEEN 130+00 -	DAY/WEEKEND	FMCC 1	PHASE 2																				
F/I UNDRAIN PIPE, #57 STONE, GEO FABRIC , WATER PROOFING TO BIO(1,,3 &10),CHOCKER, PLANTER MATERIAL & STRUCTURAL SOIL	DAY/WEEKEND	FMCC 1	PHASE 2																				
APHALT BASE @ ROADWAY R LANE OF SOUTH BOUND MINNESOTA AVE NORTH OF BENNING RD	DAY/WEEKEND	FMCC 1	PHASE 2																				
F/I CURB & GUTTER STA 134+00 - STA 138+00 WEST SIDE MINNESOTA AVE	DAY/WEEKEND	OMNI 1	PHASE 2																				
F/I 15" PCCP BASIN CONNECT (MH38-I#109, MH41-I-89, MH32-I-102,MH41-I-112,MH69-I-62) & I-(102,106,79)	NIGHT AND WEKEND-	OMNI 1	PHASE 2,4																				
F/I ELECTRICAL MH(54, 58) + EICTRICAL PVC CONDUIT DUCT BANK	DAY/WEEKEND	OMNI 2	PHASE 2,4,5																				
F/I HOUSE WATER CONNECTION EAST SIDE MINNESOTA NORTH	NIGHT AND WEKEND-	OMNI 1	PHASE 4																				

KEY:	
DAYS HAVE HOLIDY OR WEKEND	
DAYS HAVE ACTIVITIES DONE	X
NON SCHEDULED	
WORKING DAYS	