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Figure 1: 10/15/2018 ï Ongoing work on sidewalk & planters in front of Park 7 apartments.
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   1. EXECUTIVE SUMMARY  

 
Project Description: 

 

The project consists of the revitalization of Minnesota Avenue starting from 300 feet south of Benning Road, 
N.E. intersection to Sheriff Road, N.E. The project will improve pedestrian & vehicular traffic through the area 
and also improve the aesthetics of the neighborhood. Work includes removal of existing rigid pavement 
and replacing with a flexible pavement, removal of existing sidewalk and replacing with permeable concrete 
and exposed aggregate sidewalk, removal and replacement of curb and gutter, sign installation and 
pavement markings as shown on project plans and indicated in the specifications and special provisions. 
Also, incorporated into the project is Low Impact Development (LID) work, lighting and traffic signals. The 
project is also a pilot for DC Plug. 

 
The project is 90.00% Federally-Funded and 10.00% District-Funded. DDOT selected Fort Myer 
Construction Corporation (FMCC) as the contractor and awarded the $19,781,553.14 contract on July 21, 
2017. DDOT issued notice to proceed with contract work to FMCC on September 11, 2017 with work to 
begin and an original completion date of October 28, 2019. 

 

 2. STATUS OF PROJECT SCHEDULE  
Contract Schedules: 

 

 

Firm 

 

NTP Date 

 
Original Duration + 
Approved Increase 

 

Original 
Completion 

Date 

 

Requested 
Completion 

Date 

Approved 
Changed 

Completion 
Date 

Fort Myer 
Construction 
Corporation 

 
09/11/2017 

 
777 

 
10/28/2019 

  

 
Belstar Inc. 

 
07/05/2017 

 
837 

 
10/20/2019 

  

¶ Based on the September 2018 schedule update #12 the general contractor shows a completion 

date of August 13th 2019. 

¶ Based on the August 2018 schedule update #11 the general contractor shows a completion date 

of September 6, 2019 the schedule lost 14 days from the previous update. And the project 

currently at 40% completion 

¶ Based on the July 2018 schedule update #10 the general contractor shows a completion date of 

August 23, 2019 (Please see attachment A). 

¶ The revised schedule does not show the impact of the partial suspension of work which was 

approved by the contracting officer until a change order has been formally approved for the 

discounted days. Then the completion date will be adjusted. 

¶ A revised MOT plan was submitted by the general contractor and based on this, the baseline 

schedule was revised to show time gain based on the revised MOT. The schedule was approved 

as submitted. The new completion date is 19th of July, 2019. 

¶ On December 28th 2017, the general contractor submitted a letter applying for partial 

suspension of work between the months of December 1st 2017 and April 1st 2018 to the 

Contracting office. Approval was granted on January 12, 2018 any time extension will be 

formalized by change order. 
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 3. STATUS OF CONSTRUCTION / PROGRESS SUMMARY  

The summary is for work done from Monday 15th to Saturday 20th of October 2018. Work included the 
installation of granite curb, PCC gutter, placing sand based structural soil, sidewalk, streetlight conduit & 
manholes, installation basin connecting PCC pipe.  Please see attachment for quantities. 

 
Monday 10/15/2018: 

Day Time Work 
FMCC/OMNI: 

¶ Continued with excavation and placing of sand based structural soil, permeable paver sidewalk & 
concrete edge restrain on the west side of Minnesota Ave in front Park 7 apartment. 

¶ Continued work on the streetlight conduit between Hayes St & Hunts Pl on Minnesota Ave. 
WGL/DCI: 

¶ Crew on site to continue excavation of Washington Gas line in the north bound lane of Minnesota 
Ave between Sta. 127+50 to 128+00 

    Night Time Work 

FMCC/OMNI: 

¶ Continue with basin connecting pipe installation & backfill on Minnesota Ave between Hunts Pl. and 
Hayes St. 

Tuesday 10/16/2018: 

Day Time Work 
FMCC/OMNI: 

¶ Continued with streetlight conduit excavation and installation between Hunts Pl & Hayes St on 
Minnesota Ave. 

¶ Continued working on LID structure (Bio-11) in front of DOES building and the base for permeable 
sidewalk. 

WGL/DCI: 

¶ Crew on site to continue excavation of Washington Gas line in the north bound lane of Minnesota 
Ave between Sta. 127+50 to 128+00. 

    Night Time Work 

FMCC/OMNI: 

¶ Continued with basin connecting pipe from MH 45 to I-90 on Minnesota Ave.  

Wednesday 10/17/2018: 

Day Time Work 
FMCC/OMNI/DC LINE: 

¶ Continued with streetlight conduit work on Minnesota Ave between Hunts Pl & Hayes St. 

¶ Continued working on LID structure (Bio-11), permeable paver sidewalk and its base  
WGL/DCI: 

¶ Crew on site to continue excavation of Washington Gas line in the north bound lane of Minnesota 
Ave between Sta. 127+50 to 128+00 

     Night Time Work 

FMCC/OMNI: 

¶ Continued work on basin connecting pipe from MH 45 to I-117 & MH 45 to I-90 on Minnesota Ave. 

 

http://www.minnesotaavephase2.com/


www.minnesotaavephase2.com 

   
  
 
 

 

PROJECT OFFICE 
PARK 7, SUITE 112 

4020 MINNESOTA AVENUE NE, 
WASHINGTON, DC 20019 

10/20/2018 

PAGE 4 of 15 
 
 

 
Thursday 10/18/2018: 

Day Time Work 
FMCC/OMNI/DC LINE: 

¶ Continued work on LID structure in front of DOES building & permeable paver sidewalk in front of 
Park 7 apartment. 

¶ Continued work on streetlight conduit and placed electrical manhole M-58 on Minnesota Ave 
between Hunts Pl & Hayes St. 

WGL/DCI: 

¶ Crew on site to continue excavation of Washington Gas line in the north bound lane of Minnesota 
Ave between Sta. 127+50 to 128+00 

Night Time Work 
FMCC/OMNI: 

¶ Installed connecting pipe between MH 41 & I-89 on Minnesota Ave. 

Friday 10/19/2018: 

Day Time Work 
FMCC/OMNI: 

¶ Continued excavating & placing streetlight conduit on Minnesota Ave between Hunts Pl & Hayes St. 

¶ Pavement lane marking on Minnesota Ave between Grant St & Hayes Pl. 

¶ Continued work on LID structure in front of DOES building & permeable paver sidewalk in front of 
Park 7 apartment. 

WGL/DCI: 

¶ Crew on site working at the south side of Benning Rd and the north bound lane near the 
intersection. 

Night Time Work 
FMCC/OMNI: 

¶ Backfilled connecting pipe trench between MH 45 & I-117 with MH 41 & I-89 on Minnesota Ave. 

Saturday 10/20/2018: 

Day Time Work 
FMCC: 

¶ Continued work on LID structure in front of DOES building & permeable paver sidewalk in front of 
Park 7 apartment. 
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  11. PHOTOS OF WORK PERFORMED THIS PERIOD  

 
Figure 2: 10/202018 ï Ongoing LID work in front of DOES building Minnesota Ave. 

 
Figure 3: 10/20/2018 ï Backfill of streetlight lateral Minnesota Ave.  
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