

DDOT PROJECT: DCKA-2016-B-0040  
 FMCC PROJECT NO.: 10448  
 TWO WEEK LOOK-AHEAD: 11/20/2017

ACTIVITY	LOCATION	PHASE	PREVIOUS WEEK ACTIVITIES							UPCOMING WEEK ACTIVITIES												
			Monday, November 13, 2017	Tuesday, November 14, 2017	Wednesday, November 15, 2017	Thursday, November 16, 2017	Friday, November 17, 2017	Saturday, November 18, 2017	Sunday, November 19, 2017	Monday, November 20, 2017	Tuesday, November 21, 2017	Wednesday, November 22, 2017	Thursday, November 23, 2017	Friday, November 24, 2017	Saturday, November 25, 2017	Sunday, November 26, 2017	Tuesday, November 27, 2017	Wednesday, November 28, 2017	Thursday, November 29, 2017	Friday, December 1, 2017	Saturday, December 2, 2017	Sunday, December 3, 2017
CONTINUE FURNISH AND INSTALL MAINTENANCE OF TRAFFIC		PHASE IA	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working
CONTINUE ELECTRICAL WORK DUCK BANK BETWEEN ELECTRICAL		PHASE IA	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working
F/I SWER MANHOLWE 23-A-SUBJECTED TO THE LOCATION RESOLUTION	NIGHT AND WEKEND	PHASE IA	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working
F/I CATCH BASIN I-51	NIGHT AND WEKEND	PHASE IA	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working	Working

KEY:	
NON WORKING DAYS	Working
WORKING DAYS	Working