

DDOT PROJECT: DCKA-2016-B-0040

FMCC PROJECT NO.: 10448

TWO WEEK LOOK-AHEAD: 09/17/2018R

ACTIVITY	LOCATION	CREW	PHASE	PREVIOUS WEEK ACTIVITIES							UPCOMING WEEK ACTIVITIES																	
				Monday, September 10, 2018	Tuesday, September 11, 2018	#####	Thursday, September 13, 2018	Friday, September 14, 2018	Saturday, September 15, 2018	Sunday, September 16, 2018	Monday, September 17, 2018	Tuesday, September 18, 2018	#####	Thursday, September 20, 2018	Friday, September 21, 2018	Saturday, September 22, 2018	Sunday, September 23, 2018	Monday, September 24, 2018	Tuesday, September 25, 2018	#####	Thursday, September 27, 2018	Friday, September 28, 2018	Saturday, September 29, 2018	Sunday, September 30, 2018				
EXCAVATION FOR TIE-IN 20" WATER LINE & 8" WATER TIE-IN @ SCHOOL WITH BACKFILL+ TIE-IN 8"	NIGHT AND WEKEND-	OMNI 1	PHASE 2																									
F/I 15" PCCP BASIN CONNECT, MH72-I-63, MH26-I-59, MH24-I-61 & PIPE MH38 - I-109	NIGHT AND WEKEND-	OMNI 1	PHASE 4																									
F/I EIETRICAL MH50, ELECTRICAL DUCK BANK MH 48-MH48 & MH50 TOWARD MH51	DAY/WEKEND	OMNI 2	PHASE 2 & 4																									
CONTIUAION IN F/I C/G, PLANTERS & BIORETENTION CELLS STA 130+00 - 138+00	DAY/WEKEND	FMCC 1	PHASE 2																									
F/I G. C/G STA 124+50- STA 126+00 ,BIORETENTION L WALL AND UNDRAIN PIPE	DAY/WEKEND	FMCC 1	PHASE 2																									
F/I ELECTRICAL PVC CONDUITS FOR STREET LIGHT FOUNDATIONS	DAY/WEKEND	FMCC 2	PHASE 2																									
F/I i-103, 15" PCCP BASIN CONNECT, MH38-I#109,EXMH69-I-1#62 - I-3, MH32--I#102,EXMH32-I#102 & EXMH72-I#75	NIGHT AND WEKEND-	OMNI 1	PHASE 2																									
TIE-IN 20" WATER LINE & 8" WATER MAIN WITH BACKFILL FOR THE MAIN BUILDING	NIGHT AND WEKEND-	OMNI 1	PHASE 2,4																									
F/I ELECTRICAL MH(51, 52) + PVC EICTRICAL DUCT BANK	DAY/WEKEND	OMNI 2	PHASE 2,4,5																									
F/I ELECTRICAL MH(53, 54, 55, 56, 57) + EICTRICAL PVC DUCT BANK	NIGHT AND WEKEND-	OMNI 2	PHASE 2,4,5																									

KEY:
 DAYS HAVE HOLIDAY OR WEKEND:
 DAYS HAVE ACTIVITIES DONE:
 NON SCHEDULED:
 WORKING DAYS: