

DDOT PROJECT: DCKA-2016-B-0040
 FMCC PROJECT NO.: 10448
 TWO WEEK LOOK-AHEAD: 07/30/2018R

ACTIVITY	LOCATION	CREW	PHASE	Monday, July 23, 2018	Tuesday, July 24, 2018	Wednesday, July 25, 2018	Thursday, July 26, 2018	Friday, July 27, 2018	Saturday, July 28, 2018	Sunday, July 29, 2018	Monday, July 30, 2018	Tuesday, July 31, 2018	#####	Thursday, August 2, 2018	Friday, August 3, 2018	Saturday, August 4, 2018	Sunday, August 5, 2018	Monday, August 6, 2018	Tuesday, August 7, 2018	#####	Thursday, August 9, 2018	Friday, August 10, 2018	Saturday, August 11, 2018	Sunday, August 12, 2018		
				PREVIOUS WEEK ACTIVITIES										UPCOMING WEEK ACTIVITIES												
F/I WATER LINE & HOUSE CONNECTIONS @ MINNESOTA AVE HOUSES (4041 & 4065)	NIGHT AND WEKEND-	OMNI-1	PHASE 4					X			X	X	X	X	X	X		X	X	X	X	X	X			
F/I MH51 & MH50	NIGHT AND WEKEND-	OMNI-1	PHASE 4								X	X	X	X	X		X	X	X	X	X	X				
F/I BASIN CONNECT - MH51 -I-123	NIGHT AND WEKEND-	OMNI 2	PHASE 4									X	X	X	X		X	X	X	X	X	X				
F/I GRANITE CURB & GUTTER FROM STA 149.50+50 - STA 152+50	DAY/WEEKEND	FMCC 2	PHASE 4								X	X	X	X	X		X	X	X	X	X	X				
F/I UNDERDRAIN PIPE & CONCRETE MOW STRIP STA 138+50 - STA 141+00 - SCHOOL	DAY/WEEKEND	FMCC 2	PHASE 4									X	X	X	X		X	X	X	X	X	X				
F/I GRANITE CURB & GUTTER FROM STA 124+00 - STA 128+00 WITH L WALL FOR BIORETENSION CELLS	DAY/WEEKEND	FMCC 2	PHASE 4																							
F/I ELECTRICAL CONDUIT - LATERALS	NIGHT AND WEKEND-	OMNI -2	PHASE 2 & 4																							
F/I INLETS - I-82, I-82, I-81 & I-78 & BASIN CONNECT	NIGHT AND WEKEND-	OMNI 1	PHASE 4																							
CONTINUATION OF EXCAVATE & F/I FIBER PEP CO DUCTBANK FROM PEP CO -WMATA - NORTH SIDE	DAY/WEEKEND	FMCC 3	PHASE 5																							
F/I GRANITE CURB, GUTTER & EXPOSE AGG SIDEWALK STA 124+00 - 126+00 & STA 17+50 - SERVICE RD	DAY/WEEKEND	FMCC 1	PHASE 2																							
EXCAVATE F/I 20" WATER LINE STA 133+75-STA 134 LINE & TIE-IN, TIE IN K6-STA 0+55 & TIE IN @ STA 133+00 - WELL BE SCHEDULED	NIGHT AND WEKEND-	OMNI 4	PHASE 1																							
KEY:																										
DAYS HAVE HOLIDY OR WEKEND				[Yellow Cell]																						
DAYS HAVE ACTIVITIES DONE				[Cell with X]																						
NON SCHEDULED				[White Cell]																						
WORKING DAYS				[Blue Cell]																						